



Table of Contents

Title Page	1
Thesis Abstract	2
Thesis Executive Summary	5
Acknowledgements	6
Project Introduction and Background	7
Client Information.....	7
Project Delivery Method.....	9
Project Schedule Summary	11
Building Systems Summary.....	12
Soil Remediation Analysis	16
Executive Summary	16
Site Condition Overview.....	17
Deep Dynamic Compaction.....	19
Complete Soil Exchange.....	23
Recommendation and Conclusion	25
Breadth #1: Precast Superstructure and Architectural System	27
Overview.....	28
Understanding Design of Existing Structure	30
Existing Superstructure Cost and Schedule	34
Alternative Precast Design Analysis.....	35
Connection Details of Precast.....	37
Alternative Schedule and Cost.....	42
Recommendation and Conclusion	47
Breadth #2: Temporary Heat Analysis	49
Overview.....	49

Procedure	50
Design Analysis	52
Results and Conclusion.....	54
Precast Concrete Safety Research and Analysis.....	56
Executive Summary	56
Precast Safety Problems.....	57
Precast Concrete Safety Survey	60
A Model Company.....	63
Lessons to Take From Research	65
Residence Hall 2 Site Specific Safety Plan.....	66
Preconstruction Phase	66
Precast Erection	67
Post Erection Precast Safety Precautions.....	68
Conclusion	69
Senior Thesis Summary and Conclusion	70
Soil Remediation Appendix.....	70
Precast Superstructure and Architectural System Appendix.....	75
Temporary Heat Appendix.....	87
Precast Safety Appendix.....	94