

# January 2006

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
						1
2	3	4	5	6	7	8
9 Classes begin	10 Review of Fall semester research/work	11 Refine thesis proposal	12	13 Meeting with advisor	14 Refocus of thesis proposal	15 Refocus of thesis proposal
16 Thesis proposal approved	17 P/T concrete research	18 Research P/T concrete beams	19 Research P/T concrete slabs	20 Develop layout of concrete building system	21	22 Explore Concise Beam program
23 Size P/T beams with Concise Beam program	24 Preliminary design of beams	25 Design of P/T beams	26 P/T slab designed	27 P/T slab designed	28	29
30 Review and verification of work completed	31 Configuration of flooring systems w/ mult options					