

Ming Norman Tsui
Indianapolis International Airport – Midfield Terminal

Thesis Schedule
as of January 30, 2006

Date	Milestone
January 9 - 22	Finalize design choices
January 23 – February 5	Finalize fixture selection, IES files, and ballast information
February 6 - 19	Intensive production session for illustration
February 20 - 28	Refine Renderings
March 1 - 3	Perform cost analysis for breadth work
March 4 - 12	Spring Break
March 13 - 19	Perform LEED analysis
March 20 - 26	Create Floor plans, electrical plans, control diagrams
March 27 – April 5	Finalize Thesis report
April 1 - 9	Prepare PowerPoint presentation
April 10 - 12	Thesis presentations