

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
MARCH			1	2	3	4
			Confirm All Vibration Controls		Analyse Material Amounts Needed For Proposed Structure Foundation	
5	6	7	8	9	10	11
	Confirm Vibration Controls and Foundation Details	R.S. Means Overall Cost/Duration Of Existing Building (ICE 2000/Prima)	Cost/Duration Of Proposed Building w/o Vibration Control (ICE 2000/Prima)	Cost/Duration Of Proposed Building w/ Vibration Control (ICE 2000/Prima)	Compare Cost and Duration Of Existing and Proposed Building	
12	13	14	15	16	17	18
	Research New Material For Exterior Façade/ Complete Table Of Contents		Design New Façade Applications / Completed Table Of Contents		Change Structural System Based On New Façade Applications	
19	20	21	22	23	24	25
	Change Overall Cost Of Building Based On New Façade Applications		Compile All Thesis Findings		Post All Additional CPEP Research	
26	27	28	29	30	31	
	Write Completed Report		Write Completed Report		Make Final Adjustments To Report and Overall CPEP Display	