



TABLE OF CONTENTS

Acknowledgements	3
Executive Summary.....	4
Project Overview	5 - 15
Client Information	5
Site Plan & Existing Conditions	6
Project Team	8
Project Delivery Method	8
Building System Summaries.....	9
Project Cost Summary.....	10
Project Schedule Summary	11
Analysis 1 – Green Roof Design	16 - 30
Problem Statement.....	16
Proposed Solution.....	16
Methodology.....	17
Resources and Tools	17
Existing Conditions.....	17
Architectural Impacts.....	20
Mechanical Impacts	24
Cost Analysis	27
Conclusions and Recommendations.....	29
Analysis 2 – Floor Sub Systems.....	31-40
Problem Statement.....	31
Proposed Solution.....	31
Methodology.....	32
Resources and Tools	32
Existing Conditions.....	32
Structural Impacts.....	34
Cost Analysis	37
Conclusions and Recommendations.....	40



Analysis 3 – Approvals & Permits	41 - 46
Problem Statement.....	41
Proposed Solution.....	41
Methodology.....	41
Resources and Tools	42
Geisinger Gray’s Woods Conditions.....	42
Permitting History.....	42
Permitting in Areas of Central Pennsylvania	43
Other Current Permitting Processes.....	44
Conclusions and Recommendations.....	46
Appendix A	47 - 48
Detailed Project Schedule.....	48
Appendix B	51 - 53
Building Sections.....	52
Detailed Building Sections	55
Appendix C	61 - 75
Green Roof Materials.....	62
SHGF and CLTD Charts	69
Mechanical Calculations	71
Appendix D	76 - 77
Structural Tables	77
Appendix E.....	78- 86
Survey Materials	79
Seattle, Washington Research	85