



CONTENTS

Acknowledgements	4
Executive Summary	5
Prefabrication Depth.....	5
Analysis 1: Precast Slenderwall Panel Implementation	5
Analysis 2: Photovoltaic Glass Replacement	5
Project Overview	6
Project Schedule Summary	7
Foundation	7
Structural	7
Finishes	8
Mechanical System	8
Electrical System.....	8
Masonry.....	9
Project Cost Information	9
Local Conditions	10
Vicinity Maps: Chevy Chase and surrounding area Existing Site Layout Plan.....	11
Existing Site Layout Plan	12
Client Information	13
Turner Project Team	14
Project Delivery System	15
Prefabrication Depth	17
Problem Statement	17
Goal.....	17
Research Steps	17



Wisconsin Place Residential
Chevy Chase, MD

Jenna Marcolina
Dr. Horman

Construction Management
Advisor

Tools 17

Expected Outcome 17

History.....18

Advantages and Disadvantages 18

Computer Software & PPMOF 19

CII Decision Guide 20

Precast Brick Panels24

Prefabricated Whole Brick Panels25

The Future of Prefabrication.....27

Conclusion.....29

Analysis 1: Slenderwall Panel Implementation..... 31

 Problem Statement 31

 Goals 31

 Research Steps 31

 Tools 31

 Expected Outcome32

 Product Information32

 Design Considerations36

 Structural Attachment Design 38

 Connection Details 40

 Building Load Analysis 44

 Schedule Review.....45

 Constructability Review45

 Thermal Analysis.....47

 Budget Review..... 49

 Conclusion & Recommendation 50

Analysis 2: Photovoltaic Glass Replacement..... 51



Wisconsin Place Residential
Chevy Chase, MD

Jenna Marcolina
Dr. Horman

Construction Management
Advisor

Problem Statement 51

Goals 51

Research Steps 51

Tools 51

Expected Outcome 52

Photovoltaic Glass 52

Product Information 54

Design Considerations 55

Inverter Sizing 57

Budget Review 58

Mechanical Energy Analysis 59

Conclusion & Recommendation 67

Summary & Conclusions 68

Appendix A: Existing Project Schedule 69

Appendix B: Slenderwall Panel Details 73

Appendix C: Energy10 Results 81