

ID	Task Name	Start	Finish	% Complete	Gantt Chart																											
					Jan 20	Jan 27	Feb 3	Feb 10	Feb 17	Feb 24	Mar 2	Mar 9	Mar 16	Mar 23	Mar 30	Apr 6	Apr 13	Apr 20	Apr 27	May 4	May 11	May 18	May 25	Jun 1	Jun 8	Jun 15	Jun 22	Jun 29	Jul 6	Jul 13	Jul 20	Jul 27
1	<b>Depth Work</b>	Mon 1/21/08	Wed 4/2/08	23%	[Gantt bar for Depth Work]																											
2	<b>Lighting Depth</b>	Mon 1/21/08	Wed 4/2/08	29%	[Gantt bar for Lighting Depth]																											
3	Lab Lighting Design and Analysis	Mon 1/21/08	Fri 3/21/08	40%	[Gantt bar for Lab Lighting Design and Analysis]																											
4	Lab Images and Graphics	Mon 1/21/08	Fri 3/28/08	45%	[Gantt bar for Lab Images and Graphics]																											
5	Façade Lighting Design and Analysis	Mon 1/21/08	Fri 3/21/08	60%	[Gantt bar for Façade Lighting Design and Analysis]																											
6	Façade Images and Graphics	Mon 1/21/08	Fri 3/28/08	45%	[Gantt bar for Façade Images and Graphics]																											
7	Lecture Hall Lighting Design and Analysis	Mon 2/18/08	Fri 3/28/08	0%	[Gantt bar for Lecture Hall Lighting Design and Analysis]																											
8	Lecture Hall Images and Graphics	Mon 2/18/08	Wed 4/2/08	0%	[Gantt bar for Lecture Hall Images and Graphics]																											
9	Atrium Custom Fixture Design	Mon 2/4/08	Fri 3/21/08	5%	[Gantt bar for Atrium Custom Fixture Design]																											
10	Atrium Lighting Design and Analysis	Mon 2/4/08	Fri 3/28/08	10%	[Gantt bar for Atrium Lighting Design and Analysis]																											
11	Atrium Images and Graphics	Mon 2/4/08	Wed 4/2/08	25%	[Gantt bar for Atrium Images and Graphics]																											
12	<b>Electrical Depth</b>	Mon 1/21/08	Wed 4/2/08	12%	[Gantt bar for Electrical Depth]																											
13	Façade Circuiting and Controls	Mon 1/21/08	Fri 3/21/08	25%	[Gantt bar for Façade Circuiting and Controls]																											
14	Lab Circuiting and Controls	Mon 1/21/08	Fri 3/21/08	30%	[Gantt bar for Lab Circuiting and Controls]																											
15	Atrium Circuiting and Controls	Mon 2/11/08	Fri 3/28/08	0%	[Gantt bar for Atrium Circuiting and Controls]																											
16	Lecture Hall Circuiting and Controls	Mon 2/18/08	Wed 4/2/08	0%	[Gantt bar for Lecture Hall Circuiting and Controls]																											
17	Protective Device Coordination Study	Mon 3/17/08	Mon 3/31/08	0%	[Gantt bar for Protective Device Coordination Study]																											
18	Analysis of Aluminum vs. Copper Feeders	Mon 3/17/08	Mon 3/31/08	0%	[Gantt bar for Analysis of Aluminum vs. Copper Feeders]																											
19	Analysis of Central vs. Distributed Transformers	Mon 2/25/08	Mon 3/31/08	0%	[Gantt bar for Analysis of Central vs. Distributed Transformers]																											
20	<b>Breadth 1 - Acoustics</b>	Mon 1/21/08	Fri 3/14/08	0%	[Gantt bar for Breadth 1 - Acoustics]																											
21	Lecture Hall Ceiling Design	Mon 1/21/08	Fri 3/14/08	0%	[Gantt bar for Lecture Hall Ceiling Design]																											
22	Acoustical Analysis	Mon 2/11/08	Fri 3/14/08	0%	[Gantt bar for Acoustical Analysis]																											
23	<b>Breadth 2 - Mechanical</b>	Mon 2/18/08	Fri 3/28/08	0%	[Gantt bar for Breadth 2 - Mechanical]																											
24	Lecture Hall Diffuser/Equipment Layout	Mon 2/18/08	Fri 3/28/08	0%	[Gantt bar for Lecture Hall Diffuser/Equipment Layout]																											
25	<b>Clerical Work</b>	Thu 1/31/08	Mon 4/21/08	8%	[Gantt bar for Clerical Work]																											
26	Initial Writings	Fri 2/8/08	Fri 3/21/08	5%	[Gantt bar for Initial Writings]																											
27	Revisions	Mon 3/3/08	Thu 4/3/08	0%	[Gantt bar for Revisions]																											
28	Tables and Charts	Thu 1/31/08	Thu 4/3/08	15%	[Gantt bar for Tables and Charts]																											
29	Finalization and Binding	Thu 4/3/08	Mon 4/7/08	0%	[Gantt bar for Finalization and Binding]																											
30	PowerPoint Presentation	Wed 4/9/08	Sun 4/13/08	0%	[Gantt bar for PowerPoint Presentation]																											
31	ABET Evaluation and CPEP Update	Thu 4/17/08	Mon 4/21/08	0%	[Gantt bar for ABET Evaluation and CPEP Update]																											
32	<b>Interim Presentations</b>	Fri 2/15/08	Fri 3/21/08	0%	[Gantt bar for Interim Presentations]																											
33	Lighting 1 - Lab and Façade	Fri 2/15/08	Fri 2/15/08	0%	[Gantt bar for Lighting 1 - Lab and Façade]																											
34	Electrical 1 - Lab and Façade	Fri 2/15/08	Fri 2/15/08	0%	[Gantt bar for Electrical 1 - Lab and Façade]																											
35	Lighting 2 - Atrium	Fri 3/21/08	Fri 3/21/08	0%	[Gantt bar for Lighting 2 - Atrium]																											
36	Electrical 2 - Electrical Depths	Fri 3/21/08	Fri 3/21/08	0%	[Gantt bar for Electrical 2 - Electrical Depths]																											
37	<b>Final Presentation</b>	Wed 4/16/08	Wed 4/16/08	0%	[Gantt bar for Final Presentation]																											