



Contents

Executive Summary.....	1
Acknowledgements.....	2
Project Introduction.....	3
Project Background.....	4
Required Demolition.....	4
Cast in Place Concrete.....	5
Mechanical System.....	6
Electrical System.....	6
Curtain Wall.....	6
Constructability Challenges.....	7
Renovation.....	7
Required Delivery.....	8
Reconfiguration.....	9
Residential Curtain Wall.....	11
Project Site.....	12
Demolition Phase.....	12
Superstructure and Facade Construction.....	14
Finish Phase.....	16
Conclusions.....	17
Project Schedule.....	18
Schedule Acceleration Scenarios.....	18
Preconstruction Critical Path.....	19
Construction Critical Path.....	19
Project Cost.....	21
RS Means 2008 Cost Estimate.....	21
Detailed Structural Systems Estimate.....	22
Estimate Summary.....	22
Estimate Assumptions.....	23
Estimate Results.....	24
Estimate Conclusion.....	25



General Conditions Estimate	25
Overview	25
Estimate Assumptions.....	25
Estimate Results.....	26
Estimate Conclusion.....	27
Project Delivery System and Staffing.....	28
Project Delivery System	28
Staffing Plan	29
Consolidation of Slab Penetrations Study.....	30
Problem Background.....	30
Problem Statement.....	30
Goals	31
Research Procedure	31
Tools and Resources	31
Expected Outcome.....	31
Research Background.....	32
Materials	34
Constructability.....	34
Schedule.....	35
Cost	36
Proposed Preconstruction Structural Analysis.....	36
Existing Building Use Analysis	37
New Building Use Analysis	41
Comparison	44
Summary	45
Building Integrated Solar Energy Systems Study	46
Problem Background.....	46
Problem Statement.....	46
Goals	46
Research Procedure	47
Tools and Resources	47
Expected Outcome.....	47



Building Integrated Photovoltaics.....	47
Case Studies	49
Products and Design	50
Constructability.....	50
Shadow study.....	51
Production Analysis.....	53
South Facade.....	55
South, East, and West Façades	56
All Façade Areas	58
Inverter and Wiring.....	60
Inverter Sizing	60
Summary	62
Peak Demand Shift and Demand Response Programs Study	63
Problem Background.....	63
Problem Statement.....	63
Goals	63
Research Procedure	64
Tools and Resources	64
Expected Outcome.....	64
Research Background.....	64
Demand Response	65
Peak Demand Shift.....	66
Net Metering.....	67
Application at Crystal Plaza II.....	69
Summary	72
Financing Projects through Energy Savings and Sustainability.....	73
Problem Background.....	73
Problem Statement.....	73
Goals	73
Research Procedure	73
Tools and Resources	74
Expected Outcome.....	74



Programs	74
Arlington County Green Building Incentive Program.....	74
TVA Green Power Switch Generation Partners Program.....	75
Local Property Tax Assessment for Energy Efficient Buildings	75
Local Option Property Tax Exemption for Solar.....	76
Energy Efficient Commercial Buildings Tax Deduction	76
Modified Accelerated Cost Recovery System (MARCS)	77
Business Energy Investment Tax Credit (ITC).....	77
U.S. Department of Treasury Renewable Energy Grants.....	77
Dominion of Virginia Programs.....	78
Summary	78
Conclusions and Final Remarks.....	80
Works Cited.....	81
Appendix A User Created Documents	1
Appendix B Referenced Documents	2