

Planned Thesis Work Schedule
 Grant W. Kightlinger - Lighting/Electrical Option
 UCI Natural Sciences Unit 2 - Irvine, CA
 Advisors: Dr. Kevin Houser, Prof. T. Dannerth

Focus	Space	Task	Deadline	19-Jan	26-Jan	2-Feb	9-Feb	16-Feb	23-Feb	2-Mar	9-Mar	16-Mar	23-Mar	30-Mar	6-Apr	13-Apr	20-Apr	27-Apr	4-May				
Lighting	Open Office	Finalize Schematic Design	6-Feb		Planned Work																		
		Construct 3d Model			Planned Work																		
		Equipment Selection				Planned Work																	
		Calculations					Planned Work																
		Documentation						Planned Work															
		Conf. Room	Renderings	6-Apr				Planned Work															
	Finalize Schematic Design		6-Mar																				
	Construct 3d Model																						
	Equipment Selection																						
	Calculations																						
	Documentation																						
		Lobby	Renderings	6-Apr																			
	Finalize Schematic Design		6-Mar																				
	Construct 3d Model																						
	Equipment Selection																						
Calculations																							
Documentation																							
	North Façade	Renderings	6-Apr																				
Finalize Schematic Design		6-Apr																					
Construct 3d Model																							
Equipment Selection																							
Calculations																							
Documentation																							
Electrical	Open Office	Branch Circuit Redesign	13-Feb																				
	Conf. Room	Branch Circuit Redesign	20-Mar																				
	Lobby	Branch Circuit Redesign	6-Apr																				
	North Façade	Branch Circuit Redesign	6-Apr																				
	All	Depth 1: Cu vs. Al Conductors	13-Feb																				
	All	Depth 2: PV Array Study	20-Mar																				
Breadth	Open Office	MAE Depth: Daylighting Study	6-Apr																				
	Lobby & Façade	Breadth 1: Mechanical	6-Apr																				
	Lobby & Conf. Room	Breadth 2: Acoustics	6-Apr																				
General	All	Presentation Outline	23-Mar																				
		Updated Presentation Outline	31-Mar																				
		Final Report	7-Apr																				
		Final Presentation	13-Apr																				
		CPEP Site	30-Apr																				

| Current Date
| Hard Deadline
 Completed Work
 Planned Work