

Jonathan Walker - Progress Schedule - 1/26/09 (Dr. Mistrick) - On Schedule	Due	Due in ? Days	Winter Break	Week 1	Week 2	Week 3	Week 4
			Dec - Jan 10	Jan 11-17	Jan 18 - 24	Jan 25-31	Feb 1-7
Model Building	20-Jan	-6					
Add Name to Discussion Board	14-Jan	-12					
Revise Proposal	16-Jan	-10					
Update Webpage with Proposal	20-Jan	-6					
Submit paper copy: Progress Schedule	20-Jan	-6					
Submit paper copy: Progress Schedule (post news)	26-Jan	0					
Post question to discussion board	31-Jan	5					
Submit paper copy: Progress Schedule (post news)	9-Feb	14					
Complete consultation with Mistrick	16-Feb	21					
Submit paper copy: Progress Schedule (post news)	23-Feb	28					
Last day for "go - no go" confirmation	27-Feb	32					
Start Spring Break	9-Mar	42					
End Spring Break	13-Mar	46					
Progress Report Due (post news)	16-Mar	49					
One page Presentation Outline due	23-Mar	56					
Updated Presentation Outline and slides due	31-Mar	64					
Final Report due	7-Apr	71					
post final report	7-Apr	71					
Presentation week	13-Apr	77					
finalize cpep site	30-Apr	94					
change resume to updated bio	6-May	100					
Electrical: Progress Submission #1	13-Feb	18					
-Electrical: depth 1 (redo lighting in Waiting)	13-Feb	18					
-Electrical: electrical req'ments for Waiting Area	13-Feb	18					
Electrical: Progress Submission #2	20-Mar	53					
-Electrical: depth 1 (skm power tools)	20-Mar	53					
-Electrical: electrical req'ments for Lobby	20-Mar	53					
Electrical: Summary Report (final report)	7-Apr	71					
-Electrical: electrical req'ments for final 2 spaces	1-Apr	65					
Lighting: Progress Submission #1	6-Feb	11					
Lighting: Progress Submission #2	13-Mar	46					
Lighting: Summary Report (final report)	1-Apr	65					
Lighting: complete Waiting Area / Tickets	30-Jan	4					
Lighting: complete Lobby	9-Mar	42					
Lighting: complete façade	15-Mar	48					
Lighting: complete Conference Room	20-Mar	53					
Breadth: Mechanical load	6-Mar	39					
Breadth: Mechanical: set up meeting with prof	14-Feb	19					
Breadth: Structural Analysis	6-Mar	39					
Breadth: Structural: set up meeting with prof	14-Feb	19					
Generate Final Report	3-Apr	67					

