

TABLE OF CONTENTS

Table of Figures.....	iii
Acknowledgements.....	v
Executive Summary.....	vi
Introduction	1
Project Overview.....	2
Client Information	2
Project Delivery System.....	3
Organizational Chart.....	5
Project Management.....	6
Design and Construction Overview.....	8
Building Systems.....	8
Local Conditions.....	12
Site Plan of Existing Conditions	13
Site Layout Planning	15
Project Logistics	16
Milestone Schedule	16
Detailed Schedule.....	16
Project Cost Summary	20
General Conditions Estimate Summary.....	21
Detailed Structural Systems Estimate Summary	22
Analysis I Industry and the Economy	24
Background.....	24
Goal.....	24
Methodology	24
Resources.....	24
Industry Analysis.....	25
Conclusions and Recommendations.....	36
Analysis II Alternative Concrete Construction Process	37
Background.....	37
Goal.....	37
Methodology	38

Resources.....	38
Constructability Analysis.....	38
Schedule Analysis	41
Cost Analysis	44
Conclusions and Recommendations.....	46
Analysis III Energy Efficient Technologies MAE Influence.....	47
Background.....	47
Goal.....	47
Methodology	47
Resources.....	47
Thin-Film Photovoltaic System Electrical Influence.....	48
Economizers Mechanical Influence	54
Conclusions and Recommendations.....	60
Summary and Conclusions.....	62
Works Cited.....	63
Appendix A Site Logistics Plans	65
Appendix B Project Schedule Summary	69
Appendix C Project Cost Evaluation	78
Appendix D Analysis I Information	87
Appendix E Analysis II Information	95
Appendix F Analysis III Information.....	103