

**Table of Contents:**

<b>Section</b>	<b>Page #:</b>
Table of Figures and Tables	iv
Acknowledgements	v
Section 1 - Executive Summary	1
Section 2 - Introduction	2
Section 3 - Project Overview <ul style="list-style-type: none"> <li>• 3-1 Client Information</li> <li>• 3-2 Project Delivery System</li> <li>• 3-3 Organizational Chart</li> <li>• 3-4 Project Team Contacts</li> <li>• 3-5 CM Staffing Plan</li> </ul>	3
Section 4 - Design and Construction Overview <ul style="list-style-type: none"> <li>• 4-1 Architecture and Enclosure</li> <li>• 4-2 Building Systems</li> <li>• 4-3 Local Conditions</li> <li>• 4-4 Site Layout Planning</li> </ul>	7
Section 5 - Project Logistics <ul style="list-style-type: none"> <li>• 5-1 Milestone Schedule</li> <li>• 5-2 Detailed Project Schedule</li> <li>• 5-3 Construction Cost Estimate</li> </ul>	20
Section 6 - Analysis #1 – Concrete Columns with Steel Trusses Vs. Glulam Structural System (Structural – Breadth Topic #1) <ul style="list-style-type: none"> <li>• 6-1 Background</li> <li>• 6-2 Goals</li> <li>• 6-3 Analysis Method</li> <li>• 6-4 Resources</li> <li>• 6-5 Durability of Concrete, Steel, and Glulam</li> <li>• 6-6 Structural System Re-Design</li> <li>• 6-7 Cost Analysis</li> <li>• 6-8 Schedule Analysis</li> <li>• 6-9 Constructability Analysis</li> <li>• 6-10 Conclusions and Remarks</li> </ul>	30
Section 7 - Analysis #2 – AC Chillers Vs. WC Chiller With Cooling Tower (Mechanical – Breadth Topic #2) <ul style="list-style-type: none"> <li>• 7-1 Background</li> <li>• 7-2 Goals</li> <li>• 7-3 Analysis Method</li> <li>• 7-4 Resources</li> <li>• 7-5 System Selection:</li> <li>• 7-6 Cost Analysis</li> <li>• 7-7 Schedule/Constructability Analysis</li> <li>• 7-8 Energy Analysis</li> <li>• 7-9 Conclusions and Remarks</li> </ul>	33
Section 8 - Analysis #3 – Adversarial Project Team Relationships on Design-Bid-Build Projects and other Delivery Methods for Public Projects <ul style="list-style-type: none"> <li>• 8-1 Background</li> </ul>	37

# Pearland Recreation Center and Natatorium – Final Report

<ul style="list-style-type: none"> <li>• 8-2 Goals</li> <li>• 8-3 Analysis Method</li> <li>• 8-4 Resources</li> <li>• 8-5 Project Team Analysis</li> <li>• 8-6 Analysis of Other Delivery Methods on Public Projects</li> <li>• 8-7 Applications of MAE Concepts</li> <li>• 8-8 Conclusions and Remarks</li> </ul>	
Section 9 - Analysis #4 – Bolted Vs. Welded Glulam Arch Connection <ul style="list-style-type: none"> <li>• 9-1 Background</li> <li>• 9-2 Goals</li> <li>• 9-3 Analysis Method</li> <li>• 9-4 Resources</li> <li>• 9-5 Feasibility and Constructability Analysis</li> <li>• 9-6 Design Analysis</li> <li>• 9-7 Cost Analysis</li> <li>• 9-8 Schedule Analysis</li> <li>• 9-9 Conclusions and Remarks</li> </ul>	40
Section 10 - Summary and Conclusions	43
Section 11 - Works Cited	44
Appendix 3 – Project Overview References	46
Appendix 5 – Project Logistics References	51
Appendix 6 – Analysis #1 (Natatorium Structure) References	67
Appendix 7 – Analysis #2 (Mechanical System) References	79
Appendix 8 – Analysis #3 (Delivery Methods) References	86