

January 2006

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |
|-----|--|-----|--|-----|--|-----|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
| 8 | 9 | 10 | 11 | 12 | 13 | 14 |
| 15 | 16 No Classes | 17 | 18 Talk to Chris from Centreline associates re: research topic | 19 | 20 Set up online survey | 21 |
| 22 | 23 Compile list of participants and send out survey invitations | 24 | 25 Consult with Nit-terhouse re: pre-cast brick façade | 26 | 27 Consult with structural professor re: design of precast façade | 28 |
| 29 | 30 Consult with mechanical professor re: R-value analysis of precast façade | 31 | | | | |

February 2006

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |
|-----|-----|--|---|-----|--|-----|
| | | | 1 Begin tech analysis of precast façade | 2 | 3 | 4 |
| 5 | 6 | 7 | 8 Complete and write up tech analysis of precast façade | 9 | 10 Begin infection control risk assessment | 11 |
| 12 | 13 | 14 Consult with Barton Malow re: infection control measures taken | 15 | 16 | 17 Complete and write up ICRA tech analysis | 18 |
| 19 | 20 | 21 | 22 Consult with structural professor re: design of precast structure | 23 | 24 Begin tech analysis of precast structure | 25 |
| 26 | 27 | 28 | | | | |

March 2006

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |
|-----|--|-----|--------------------------------|------------------------------------|--|-----|
| | | | 1 | 2 Breadth consulta- tion due | 3 Complete and write up tech analysis of precast structure | 4 |
| 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| | S P R I N G B R E A K | | | | | |
| 12 | 13 Begin analyzing results of research survey | 14 | 15 Table of Contents due | 16 | 17 Complete re- search analysis and begin write up | 18 |
| 19 | 20 | 21 | 22 | 23 | 24 Complete write up of research results | 25 |
| | | | | | | |
| 26 | 27 Begin compilation of final report and fix any discrepan- cies | 28 | 29 | 30 | 31 Finish compiling final report | |

April 2006

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |
|-----|--|------------------|-----|-----|---|-----|
| | | | | | | 1 |
| 2 | 3 Post final report online | 4 | 5 | 6 | 7 Turn in final printed copy by noon | 8 |
| 9 | 10 11:20 presentation in 306 ENG C | 11 | 12 | 13 | 14 | 15 |
| 16 | 17 | 18 Poster due | 19 | 20 | 21 | 22 |
| 23 | 24 | 25 | 26 | 27 | 28 | 29 |
| 30 | | | | | | |