

Abe Vogel Spring Schedule

ID	Task Name	Duration	Start	Finish	Predecessors	Spring Schedule															
						January	February	March	April												
1	Research Topic	48 days	1/18/06	3/24/06		1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/26	4/2	4/9	4/16	4/23
2	Tech 1: precast façade	11 days	1/25/06	2/8/06																	
3	Tech 2: Infection Control	6 days	2/10/06	2/17/06																	
4	Tech 3: precast structure	8 days	2/22/06	3/3/06																	
5	Breadth Consultation Due	0 days	3/3/06	3/3/06										3/3							
6	Table of Contents due	0 days	3/15/06	3/15/06											3/15						
7	Compile final report	5 days	3/27/06	3/31/06																	
8	Post report online	0 days	4/3/06	4/3/06																	4/3
9	Turn in Printed report	0 days	4/7/06	4/7/06																	4/7
10	Presentation	0 days	4/10/06	4/10/06																	4/10