

**Jan-06**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16 Post proposal revision; create January schedule	17 post Jan. schedule; begin load take downs of building	18 continue with load take downs; begin RAM model	19 complete column and beam locations in RAM model	20 once floor layout determined, begin floor design for composite floor system	21
22	23 continue w/composit floor design by hand until completed	24 have RAM model completed and ready for gravity design	25 conduct gravity design of RAM model	26 review RAM output to check all odds and ends	27 lateral load take down	28
29	30 begin lateral load design with RAM model	31 1st Go-NO Go Check				