

January

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
1	2	3	4	5	6	7
← Winter Break →						
8	9	10	11	12 Tech. Report #3 Returned Proposal Returned	13 Make necessary changes to Tech. Report #3	14
15	16	17	18 Revise Proposal	19	20	21
22	23 Research rigid vs. flexible for lateral analysis	24	25 Determine gravity and lateral loads	26 Determine critical bearing and shear wall loads	27	28
29	30 Begin initial design of system	31				

2006