



TABLE OF CONTENTS

| | |
|--|--------------|
| Abstract | 1 |
| Project Overview | 2-7 |
| 1. Project Team | 2 |
| 2. Construction Schedule | 2 |
| 3. Construction Cost | 3 |
| 4. Building Architecture | 4 |
| 5. Structural System | 5 |
| 6. Electrical System | 5 |
| 7. Lighting Design | 6 |
| 8. Mechanical System | 6 |
| 9. Fire Protection System | 7 |
| 10. Inter-Floor Transportation | 7 |
| <u>Analysis I – “Measuring The Benefit of Constructability Reviews”</u> | 8-21 |
| 1.1 Executive Summary | 9 |
| 1.2 Overview | 9 |
| 1.3 Method of Plan Checks | 10 |
| 1.4 Change Order Comparison | 13 |
| 1.5 Common Trends | 15 |
| 1.6 Challenges | 18 |
| 1.6 Recommendation | 21 |
| <u>Analysis II – “Gaining Plumbing LEED™ Points”</u> | 22-29 |
| 2.1 Executive Summary | 23 |
| 2.2 Introduction | 24 |
| 2.3 LEED™ Requirements | 24 |
| 2.4 Design Changes | 25 |
| 2.5 Cost/Schedule Comparison | 28 |
| 2.6 Recommendation | 29 |

| | |
|--|--------------|
| <u>Analysis III – “Project Acceleration”</u> | <u>30-44</u> |
| 3.1 Executive Summary | 31 |
| 3.2 Structural Wall Design | 32 |
| • Overview | 32 |
| • Floor Comparison | 32 |
| • Wall Comparison | 33 |
| • Structural Calculation | 34 |
| • Recommendation | 40 |
| 3.3 SIPS Scheduling | 41 |
| • Overview | 41 |
| • Trade Identification | 41 |
| • Trade Durations | 42 |
| • Creating the SIPS Schedule | 42 |
| • 4D Model | 42 |
| • Schedule Comparison | 44 |
| • Recommendation | 44 |
| <u>Conclusion</u> | <u>45-46</u> |
| <u>Acknowledgements</u> | <u>47</u> |
| <u>References</u> | <u>48</u> |

Appendices:

| | |
|--------------------|--------------|
| <u>Appendix A:</u> | <u>49-60</u> |
| <u>Appendix B:</u> | <u>61</u> |
| <u>Appendix C:</u> | <u>62-69</u> |
| <u>Appendix D:</u> | <u>70-72</u> |

