

January

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
1	2	3	4	5	6	7
8	9	10 -Send out initial Survey (at work) 	11	12 - receive back input on initial survey 	13	14
15 -work on calendar - complete new survey 	16 -Begin skylight analysis- weight and structural members research -Calendar due -comments on survey	17 -estimate loads on skylight and determine new loads - compile survey receivers	18 - come up with new members for roof 	19 - Design a drawing for the new skylight support 	20 - look at time and costs of change through RS Means - send survey not later than this date!!!	21 - Summarize results PRELIMINARY RESULTS * ANALYSIS DONE
22	23 -Research different windmills and costs and loads 	24	25	26 - look at windmill program from Riley 	27	28 - begin presentation setup - begin program for survey
29	30	31				

2006