

Philip Mackey
L/E
Dr. Mistrick

Holy Cross Hospital – North Addition
Silver Spring, MD
1/17/06

January Schedule

Jan 11-21: Create 3D models in AutoCAD and import them into AGI32

Jan 22-28: Begin preliminary design in AGI32 for both spaces by choosing luminaire type, location, and quantity to match desired visual effect and light levels

Jan 29-31: Create final renderings for registration space. Lobby space will follow shortly, but rendering time for lobby may be substantially longer due to the geometry of the space and could be pushed back a day or two.