

YALE SCULPTURE BUILDING

NEW HAVEN, CONNECTICUT

Tentative Progress Schedule

Week	Objectives	Status
Break	Make 3D model of Building	Completed
1/8/2007	New Lighting Concepts (revisions from Lutron Presentation)	Completed
1/15/2007	Lighting Analysis of new design (AGI32 and Radiance)	Completed
1/22/2007	Verify Lighting Conditions and levels in spaces	Completed
1/29/2007	Work Week - renders, electrical work, lighting calculations	On-time
2/5/2007	Electrical Work for new Lighting Design (2 Spaces)	On-time
2/12/2007	Work Week - Finish Lighting design (Documentation)	Completeing
	Complete electrical design for 2 spaces - Gallery and Studios	
2/19/2007	02/16/07 - Preliminary Report of 2 spaces for Dannerth's Review	Issue 02.20.07 Progress Set
2/26/2007	Complete remaining spaces (Electrical Work)	On-time
3/5/2007	Revised Electrical work (Dannerth comments)	
	Work Week - Revisions	
	Start Initial Breath Analysis	
3/12/2007	Submit complete electrical system design for review	
	Start Analysis of Mechanical System	
3/19/2007	Submit Lighting Design package for review	
3/26/2007	Revisions to submitted content	
	Start LEED review	
4/2/2007	Work Week - Breath Work	
4/9/2007	Submit Breath work for review	
	Revisions - Review entire work completed for Thesis	
	Start Final report	
4/16/2007	Review of Final Book, test print and final print & binded	
	Practice and Prepare Content for Presentation	
	04/16/07 - Submit Book	
	04/18/07 - Present at 10:40 am	
	Compose Reflections and Elevations [Website]	

Updates to CPEP website every Friday or when new content is available

Schedule will be updated as new items are recognized

KHAN DANG

Architectural Engineering - Lighting | Electrical Option

[Http://www.arche.psu.edu/thesis/eportfolio/2007/portfolios/knd107](http://www.arche.psu.edu/thesis/eportfolio/2007/portfolios/knd107)