Chad Illig's Spring 2006 CM Thesis Schedule

	Task Name	Start	Finish
1	Calculate Take-Offs on Pro-Press System vs. Solder System on Domestic Water Lines	Tue 1/17/06	Sat 1/21/06
2	Calculate Schedule Differences	Tue 1/24/06	Wed 1/25/06
3	Calculate Cost Differences Between Pro-Press and Solder Systems	Thu 1/26/06	Fri 1/27/06
4	ANALYSIS 1 COMPLETE	Sat 1/28/06	Sat 1/28/06
5	Disperse LEED Survey to Subcontractors	Mon 1/30/06	Mon 1/30/06
6	Meet with Faculty Member to Discuss the Re-Design of the Foundation System	Tue 1/31/06	Tue 1/31/06
7	Meet with Jerry Shaheen to Obtain Data on Double Pane vs. Triple Pane Glass	Wed 2/1/06	Wed 2/1/06
8	Calculate Thermal Differences Between Double Pane and Triple Pane Glass	Mon 2/6/06	Fri 2/17/06
19	Collect LEED Surveys	Fri 2/10/06	Fri 2/10/06
20	Compile Survey Data	Mon 2/13/06	Wed 2/15/06
21	Meet with Jerry Shaheen to Discuss Survey Results and Brainstorm	Thu 2/16/06	Thu 2/16/06
22	Compile Challenges with LEED Projects and Appropiate Improvements	Sat 2/18/06	Sat 2/18/06
9	Calculate Difference in Initial Cost Between Each Thickness of Glass	Mon 2/20/06	Tue 2/21/06
10	Calculate Long Term Savings for Thicker Glass	Tue 2/21/06	Fri 2/24/06
11	ANALYSIS 2 COMPLETE	Fri 2/24/06	Fri 2/24/06
12	Re-Design Appropiate Foundation Members	Wed 3/1/06	Fri 3/10/06
13	Meet with Faculty Member to Clarify Questions and Review Calculations	Thu 3/2/06	Thu 3/2/06
14	Calculate Difference in Cost and Schedule Between Reinforced Fill and Compact Fill	Mon 3/13/06	Wed 3/15/06
15	Meet with Dr. Horman to Discuss Results	Thu 3/16/06	Thu 3/16/06
18	ANALYSIS 3 COMPLETE	Fri 3/17/06	Fri 3/17/06
16	Make Corrections to Thesis and Compile Final Copy	Wed 3/22/06	Fri 3/31/06
17	SUMMARY BOOK COMPLETE	Fri 3/31/06	Fri 3/31/06
23	DRAFT PRESENTATION SLIDES DUE	Tue 4/4/06	Tue 4/4/06
24	PRESENT THESIS	Mon 4/10/06	Mon 4/10/06
25	THESIS POSTER DUE	Mon 4/17/06	Mon 4/17/06
26	PACE RESEARCH SEMINAR	Wed 4/19/06	Wed 4/19/06