ID	Task Name	Duration	Start
1	Start of Semester	0 days	Mon 1/9/06
2	Interviews	3 days	Wed 1/11/06
3	MLK Day	0 days	Mon 1/16/06
4	**Green Roof**	**13 days**	**Wed 1/18/06**
5	Green Roof Construction Review	2 days	Wed 1/18/06
6	Geographic Region Requirements	2 days	Fri 1/20/06
7	Define Construction Materials	2 days	Mon 1/23/06
8	Calculate thermal resistance of green ro	1 day	Wed 1/25/06
9	Establish thermal difference in designs	1 day	Thu 1/26/06
10	Resize mechanical system	1 day	Fri 1/27/06
11	Calculate financial savings	1 day	Sat 1/28/06
12	Calculate live and dead loads	1 day	Wed 1/25/06
13	Select trial member sizes	1 day	Thu 1/26/06
14	Check deflection of members	1 day	Fri 1/27/06
15	Analysis 1 Results Deadline	0 days	Mon 1/30/06
16	Revisions	2 days	Tue 1/31/06
17	**Analysis 2**	**20 days**	**Thu 2/2/06**
18	Schedule Review	2 days	Thu 2/2/06
19	Siteplan review	2 days	Sat 2/4/06
20	develop new sequencing	2 days	Tue 2/7/06
21	review schedule impact	2 days	Thu 2/9/06
22	construct 4-D model	6 days	Sat 2/11/06
23	caluculate savings	3 days	Tue 2/21/06
24	THON Weekend	0 days	Fri 2/17/06
25	Analysis 2 Results Deadline	0 days	Fri 2/24/06
26	Revisions	2 days	Sat 2/25/06
27	**Analysis 3**	**13 days**	**Tue 2/28/06**
28	Review LEED requirements	2 days	Tue 2/28/06
29	Develop siteplan for recycling	2 days	Thu 3/2/06
30	Intentify recycling centers	2 days	Mon 3/13/06



Project: Thesis_Schedule
Date: Mon 1/16/06

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone

ID	Task Name	Duration	Start
31	Intentify recyclable materials	3 days	Wed 3/15/06
32	Establish recycling costs	2 days	Sat 3/18/06
33	Analysis 3 Results Deadline	0 days	Tue 3/21/06
34	Revisions	2 days	Tue 3/21/06
35	Breadth Consultation Summary	0 days	Fri 3/3/06
36	Spring Break	0 days	Fri 3/3/06
37	Begin Development of Presentation and Sum	7 days	Thu 3/23/06
38	Summary Book Deadline	0 days	Fri 3/31/06
39	Draft presentation slides Deadline	0 days	Tue 4/4/06
40	Revisions and Practice	2 days	Wed 4/5/06
41	Presentation	0 days	Mon 4/10/06
42	PACE Research Seminar	2 days	Tue 4/18/06



Project: Thesis_Schedule
Date: Mon 1/16/06

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone