Adam Kroll - L/E - New York Law School - Consultant: Kevin Houser - Spring 2008 Thesis Schedule

| Topic | Task | Start | End | 21-Jan | 28-Jan | 4-Feb | 11-Feb | 18-Feb | 25-Feb | 3-Mar | 17-Mar | 24-Mar | 31-Mar | 7-Apr | 14-Apr |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Lighting | Lobby: Finalize design concepts | 21-Jan | 28-Jan | | | | | | | | | | | | |
| | Lobby: Construct 3D model | 21-Jan | 4-Feb | | | | | | | | | | | | |
| | Lobby: Equipment specification | 1-Feb | 11-Feb | | | | | | | | | | | | |
| | Lobby: Calculations | 1-Feb | 11-Feb | | | | | | | | | | | | |
| | Lobby: Renderings | 11-Feb | 9-Apr | | | | | | | | | | | | |
| | Library: Finalize design concepts | 21-Jan | 28-Jan | | | | | | | | | | | | |
| | Library: Construct 3D model | 21-Jan | 4-Feb | | | | | | | | | | | | |
| | Library: Equipment specification | 1-Feb | 11-Feb | | | | | | | | | | | | |
| | Library: Calculations | 1-Feb | 11-Feb | | | | | | | | | | | | |
| | Library: Renderings | 11-Feb | 9-Apr | | | | | | | | | | | | |
| | Auditorium: Finalize design concepts | 21-Jan | 28-Jan | | | | | | | | | | | | |
| | Auditorium: Construct 3D model | 21-Jan | 4-Feb | | | | | | | | | | | | |
| | Auditorium: Equipment specification | 1-Feb | 11-Feb | | | | | | | | | | | | |
| | Auditorium: Calculations | 1-Feb | 11-Feb | | | | | | | | | | | | |
| | Auditorium: Renderings | 11-Feb | 9-Apr | | | | | | | | | | | | |
| | Terrace: Finalize design concepts | 21-Jan | 28-Jan | | | | | | | | | | | | |
| | Terrace: Construct 3D model | 21-Jan | 4-Feb | | | | | | | | | | | | |
| | Terrace: Equipment specification | 1-Feb | 11-Feb | | | | | | | | | | | | |
| | Terrace: Calculations | 1-Feb | 11-Feb | | | | | | | | | | | | |
| | Terrace: Renderings | 11-Feb | 9-Apr | | | | | | | | | | | | |
| Electrical | Lobby: Branch circuit design | 11-Feb | 18-Feb | | | | | | | | | | | | |
| | Library: Branch circuit design | 11-Feb | 18-Feb | | | | | | | | | | | | |
| | Auditorium: Branch circuit design | 11-Feb | 18-Feb | | | | | | | | | | | | |
| | Terrace: Branch circuit design | 11-Feb | 18-Feb | | | | | | | | | | | | |
| | Short circuit calculations | 18-Feb | 25-Feb | | | | | | | | | | | | |
| | 480Y/277V study | 25-Feb | 3-Mar | | | | | | | | | | | | |
| | Photovoltaic study | 3-Mar | 7-Mar | | | | | | | | | | | | |
| Breadth 1 | Obtain curtainwall specifications | 21-Jan | 7-Mar | | | | | | | | | | | | |
| | Perform solar gain calculations | 17-Mar | 24-Mar | | | | | | | | | | | | |
| Breadth 2 | Peform sustainability/LEED analysis | 24-Mar | 31-Mar | | | | | | | | | | | | |
| Final | Compile final report | 31-Mar | 7-Apr | | | | | | | | | | | | |
| | Prepare presentation | 7-Apr | 14-Apr | | | | | | | | | | | | |
| | ABET Evaluation / CPEP Update | 14-Apr | 21-Apr | | | | | | | | | | | | |