	W	E	E	K	1			
		Sun	Mon	Tue	Weds	Thurs	Fri	Sat
Create an overlay of the structural drawings								
to compare to the architectural drawings								
Design new column layout								
Compare new layout to lateral system for interference								
	W	E	E	K	2			
		Sun	Mon	Tue	Weds	Thurs	Fri	Sat
Check pathways of mechanical ductwork,								
re-route if necessary								
Research precast plank floor systems								
	W	E	E	K	3			
		Sun	Mon	Tue	Weds	Thurs	Fri	Sat
Re-route ductwork if necessary								
Research precast plank floor systems								