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12-Jan-14 26-Jan-14 2-Feb-14 30-Mar-14
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6-Apr-14
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CPEP Updates
& Progress Bar

Initial Research

Build IES Model

IES Model Simulation
| 1

Chilled Beam Redesign & Rezoning |
L
DCV/CO2 Control Analysis

1
Construction Breadth

Go-No Go Check Point

SPRING BREAK - TO BE USED IF BEHIND SCHEDULE

Acoustics Breadth

FINAL JURY PRESENATIONS

Write Final Report

Create Presentation

ABET Evaluations, CPEP
Update & Wrap Up

MILESTONE #1 MILESTONE #2 MILESTONE #4

Initial research - complete IES Model Complete and running DCV Study - completed Acoustics Breadth - complete
CPEP Site up-to-date proposed alternative simulations. Construction Breadth - completed
DCV/CO2 Control Analysis in progress. (pushed to after spring break) Only final revisions to report &
IES Model developed for current Continue writing final report presentation needed.
system
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