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National Museum of the Marine Corps
      1010 Contractor Procurement 102 01JAN04 11APR04

      1011 Contract Award 0 12APR04

      1012 Notice to Proceed 0 12APR04

      1013 Scrub & Setout 32 12APR04 13MAY04

      1014 Site Work / Underground Utilities 116 14MAY04 06SEP04

      1015 Excavation / Site Work 35 10JUN04 14JUL04

      1016 Foundations 79 12JUL04 28SEP04

      1017 Concrete - Walls & Columns 253 22JUL04 31MAR05

      1018 Skylight Steel Erection 101 29NOV04 09MAR05

      1019 Skylight Framing / Glazing 203 11MAR05 29SEP05

      1020 Non-Skylight Steel Erection 40 02FEB05 13MAR05

      1021 Concrete - Slabs-on-Grade 70 21JAN05 31MAR05

      1022 Concrete Slabs-on-Deck 112 18FEB05 09JUN05

      1023 Fireproofing 40 11MAR05 19APR05

      1024 Masonry 118 18JAN05 15MAY05

      1025 Electrical Rough-In 145 06MAR05 28JUL05

      1026 Mechanical Rough-In 185 21FEB05 24AUG05

      1027 Building Envelope 280 03MAR05 07DEC05

      1028 Interior Finishes 81 06MAY05 25JUL05

      1029 Preliminary Commissioning 45 12AUG05 25SEP05

      1030 Site Paving 218 04APR05 07NOV05

      1031 Landscaping 56 10NOV05 04JAN06

      1032 Final Commissioning 145 03OCT05 24FEB06

      1033 Project Completion Date 0 11APR06
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