

Brian Genduso
 Structural Option
 Faculty Consultant – Dr. Linda Hanagan
 University of Cincinnati Athletic Center
 Cincinnati, Ohio



Courtesy of Bernard Tschumi Architects

Progress Report #1 – January 19, 2004

Follow-up on Previous Issues

None

Assigned Work

Assignment	Due Date	Completed	Comments
Progress Report #1	1.19.04	1.19.04	-
Detailed Schedule	1.19.04	1.19.04	-
Progress Report #2	1.26.04	-	0% complete
Progress Report #3	2.2.04	-	0% complete
Progress Report #4	2.9.04	-	0% complete
Progress Report #5	2.16.04	-	0% complete
Presentation Slide Outline	3.3.04	-	0% complete
Detailed Presentation Slides	3.24.04	-	0% complete
Final Report	4.2.04	-	0% complete

Information Flow

Need actual building cost information (I currently have just overall projected cost). Will request from Kim Starr, architect or Shayne Manning, local structural engineer.

Will likely need contacts for MEP and lighting engineers. Will request from Ricardo Pittella as soon as convenient.

Review of fall semester wind and seismic procedures may be necessary. Will request structural engineer's calculations from Michael Tavolaro, structural engineer.

No reply from Shayne Manning regarding the updated drawings and specs. Will contact him again to request the documents.

Consultations

Date	Consultant/Contact	Type	Regarding
12.22.03	Shayne Manning, Str. Eng.	Email	Requested updated structural drawings and specs from THP Ltd.
12.30.03	Michael Tavolaro, Str. Eng.	In person	Office visit to Arup to discuss design issues and advice on how to approach spring semester.