# Benjamin Hagan

Lighting/Electrical Option James J. Whalen Center for Music, Ithaca, NY Primary Faculty Consultant: Mistrick

> Progress Report #3 September 22, 2003



Photo courtesy of HOLT Architects, P.C.

## Follow-Up

-Joe Straub at M/E Engineers has replied and the drawings and specs his firm was responsible for are in the mail, they will complete the set given to me by Randy Olson at HOLT.

## Assigned Work

ASSIGNMENT	DUE DATE	COMPLETED	COMMENTS
CPEP I	9-30-03	Yes	Back up your files!
Lighting Proposal Memo	9-19-03	Yes	
Bio Sketch	9-22-03	Yes	
Abstract Color and Content	9-29-03	NO	
Technical Assignment 1	10-8-03	NO	

### Information Flow

-Emailed Randy Olson and Joe Straub to reinforce my gratitude for their help and to remind them that now that I have the drawings their role in my thesis is not over, I will still have questions throughout the year.

#### Consultations

-None