

# January 2006

January 2006						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

February 2006						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28				

Monday	Tuesday	Wednesday	Thursday	Friday	Sat/Sun
					January 1, 2006
2	3	4	5	6	7
					8
9	10	11	12	13	14
First Day of Classes Spring Semester					
					15
					Watch Steelers Upset #1 Team
16	17	18	19	20	21
Meet With Dr. Horman	Begin Research on LEED Process	Begin Take-Off on Domestic Water		Discuss Pro-Press with Pipe Fitters	
					22
					Watch Steelers Win AFC Championship
23	24	25	26	27	28
Contact Pro-Press for Information	Complete Take-Off	Calculate Cost for Pro-Press vs. Solder	Begin Schedule Calculation for 2 Systems	Complete Schedule Calculation	
Continue Take-Off on Domestic Water			Complete Cost Calculation		
			Meet with Dr. Horman and Jerry Shaheen		
					29
30	31				
	Contact Prof. Schneider to set up Meeting				