

BREADTH TOPIC 2 CONSTRUCTION MANAGEMENT

A detailed cost analysis for the alternative structural design will be completed. This analysis will be compared to the system that was built in order to determine if this alternative system would have been practical. In addition to the estimate a construction schedule will be created and compared to the one that was implemented. Independent of these two tasks a third task of estimating the proposed Green Roof Renovation in Breadth Topic 1 will be completed.