

Brian Genduso
 Structural Option
 Faculty Consultant – Dr. Linda Hanagan
 University of Cincinnati Athletic Center
 Cincinnati, Ohio



Courtesy of Bernard Tschumi Architects

Progress Report #3 – February 2, 2004

Follow-up on Previous Issues

Unresolved Issue: Need structural engineer's calculations from Michael Tavolaro, structural engineer.

Resolution: Contacted on 1.22.04 and again on 2.2.04. No response yet.

Unresolved Issue: Need updated drawings and specs and cost information.

Resolution: Contacted Shayne Manning again on 1.20.04, but no response.

Unresolved Issue: Need contacts for MEP and lighting engineers.

Resolution: Contacted Ricardo Pittella, Str. Eng., by email on 2.2.04, asking for lighting designer contact info and architectural details.

Assigned Work

Assignment	Due Date	Completed	Comments
Progress Report #1	1.19.04	1.19.04	-
Detailed Schedule	1.19.04	1.19.04	-
Progress Report #2	1.26.04	1.26.04	-
Progress Report #3	2.2.04	2.2.04	-
Progress Report #4	2.9.04	-	0% complete
Progress Report #5	2.16.04	-	0% complete
Presentation Slide Outline	3.3.04	-	0% complete
Detailed Presentation Slides	3.24.04	-	0% complete
Final Report	4.2.04	-	0% complete

Information Flow

Organization of current thesis material, research and reports into one concise, cohesive package will need to be completed before visiting HGA for thesis consultation.

Collection of information needs to be done by 2.5.04.

Consultations

Date	Consultant/Contact	Type	Regarding
1.30.04	Johanna Harris, Str. Eng.	Mail	Received information on how to prepare for upcoming thesis consultation with HGA.
2.2.04	Ricardo Pittella, Str. Eng.	Email	Asked for contact information for lighting designer and architectural details
2.2.04	Michael Tavolaro, Str. Eng.	Email	Requested updated loading calcs and façade details again