

January 2006

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
						1
2	3	4	5	6	7	8
9 First Day of Classes	10 Revise Proposal/ New Concepts	11 Revise Proposal/ New Concepts	12 Revise Proposal/ New Concepts	13 Out of Town	14 Out of Town	15 Out of Town
16 MLK Day	17 Research Alternate Systems	18 Research Alternate Systems	19 Research Alternate Systems	20 Finalize System for Design	21 Catchup Days	22 Catchup Days
23 Construct Computer Model	24 Construct Computer Model	25 Construct Computer Model	26 Construct Computer Model	27 Construct Computer Model/ Begin Analysis	28 Catchup Days	29 Catchup Days
30 Continue Analysis	31 Continue Analysis/Check/ Adjustments					

February 2006

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		1 Analysis	2 Analysis	3 Analysis	4 Catchup Days	5 Catchup Days
6 Determine if Hollow Core is best option	7 If alternative is needed begin analysis	8 If not proceed on design	9 Continue design	10 Continue Design	11 Catchup Days	12 Catchup Days
13 Finish Gravity Loaded Design	14 Finish Gravity Loaded Design	15 Finish Gravity Loaded Design	16 Finish Gravity Loaded Design	17 Finish Gravity Loaded Design	18 Catchup Days	19 Catchup Days
20 Lateral Analysis	21 Lateral Analysis	22 Lateral Analysis	23 Lateral Analysis	24 Lateral Analysis	25 Catchup Days	26 Catchup Days
27 Lateral Analysis	28 Finish Lateral/Begin Breadth					

March 2006

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		1 Mechanical Breadth Issues	2 Mechanical Breadth Issues	3 Mechanical Breadth Issues	4 Catchup Days	5 Catchup Days
6 Spring Break	7 Spring Break	8 Spring Break	9 Spring Break	10 Spring Break	11 Catchup Days	12 Catchup Days
13 Mechanical Breadth Issues	14 Mechanical Breadth Issues	15 Mechanical Breadth Issues	16 CM Breadth Issues	17 CM Breadth Issues	18 Catchup Days	19 Catchup Days
20 CM Breadth Issues	21 CM Breadth Issues	22 CM Breadth Issues	23 CM Breadth Issues	24 CM Breadth Issues	25 Catchup Days	26 Catchup Days
27 Acoustical Issues	28 Acoustical Issues	29 Acoustical Issues	30 Acoustical Issues	31 Acoustical Issues		

April 2006

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
					1 Catchup Days	2 Catchup Days
3 Finalize Report	4 Finalize Report	5 Finalize Report	6 Finalize Report	7 Finalize Report	8 Finalize Report	9 Finalize Report
10 Present	11 Present	12 Present	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30