

JANUARY

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9 Review Proposal 1 Review Comments 2	10 Review Breadth 1 Topics Update CPEP	11 Post: Meet w/ Parfitt 1 Update CPEP	12 Revise Proposal 1	13 Revise Breadth 1	14
15	16 Finish Proposal 1 Jan. Work Plan 2 Revise Website 3 Update CPEP 4	17 Cont: Gravity loads 1 Floor Framing 2 <i>Same Design?</i>	18 Finish Floor Framing 1 Lateral Loads 2 <i>Wind</i> <i>ASCE 7- 02</i>	19 Cont: Lateral Loads 1 <i>Finish Wind</i>	20 Cont: Lateral Loads 1 <i>Seismic</i> <i>ASCE 7- 02</i>	21 Cont: Lateral Loads 1 <i>Finish Seismic</i>
22	23 Column Redesign 1 <i>Interior</i>	24 Cont: Column Redesign 1 <i>Finish Interior</i> <i>Begin Exterior</i> 2	25 Cont: Column Redesign 1 <i>Exterior</i> Identify Lateral Elements to look at 2	26 Cont: Column Redesign 1 <i>Finish Exterior</i> Lateral System Redesign 2	27 Lateral System Redesign 1	28 Review E-Tabs 1 <i>Consider RAM</i> Lateral System Redesign 2
29	30 Cont: E-Tabs Model 1 Lateral System Redesign 2	31 Cont: E-Tabs Model 1 Lateral System Redesign Update Check 3				