

Jonathan Revtai - Progress Schedule - 1/20/09	1/19	1/26	2/2	2/9	2/16	2/23	3/2	3/9	3/16	3/23	3/30	4/6	4/13	4/20	4/27	5/4
Research electrical generating bicycle	In Progress															
Research piezoelectric floor tiles	In Progress															
Research green parking garage lighting system		No Progress														
Research other possible green technologies		No Progress														
Run load calculations for green technologies				No Progress												
Determine costs for green technologies						No Progress										
Analyze loading requirements for pile caps	No Progress															
Design alternative pile cap configuration			No Progress													
Determine productivity rates for pile caps				No Progress												
Perform takeoffs for each type of pile cap				No Progress												
Compare cost and schedule impacts on pile caps					No Progress											
Investigate alternative mechanical systems					No Progress											
Meet mechanical consultant to further define system						No Progress										
Design alternative mechanical system							No Progress									
Cost & value comparison between the mech. systems								No Progress								
Investigate alternative lightweight structural systems								No Progress								
Calculate loading requirements for mezzanine level									No Progress							
Design new mezzanine level										No Progress						
Determine cost and schedule implications for mezz.											No Progress					
Go-No Go Confirmation						No Progress										
Prepare presentation outline									No Progress							
One page presentation outline due										No Progress						
Update presentation outline											No Progress					
Updated presentation outline w/ sample slides											No Progress					
Work on Final Report									No Progress	No Progress	No Progress					
Final Report Due												No Progress				
Work on Presentation											No Progress	No Progress				
Thesis Presentation													No Progress			
Finalize CPEP, ABET Assessment, Reflection														No Progress		
CPEP site finalized															No Progress	
Change Resume																No Progress

Building #1 at Bakery Square - Pittsburgh, PA
 CM Consultant - Dr. Riley

In Progress =>



Completed =>



No Progress =>

