

Jonathan Revtai - Progress Schedule - 1/26/09	1/19	1/26	2/2	2/9	2/16	2/23	3/2	3/9	3/16	3/23	3/30	4/6	4/13	4/20	4/27	5/4		
Research electrical generating bicycle	Completed																	
Research piezoelectric floor tiles	In Progress																	
Research green parking garage lighting system		In Progress																
Research other possible green technologies		In Progress																
Run load calculations for green technologies				No Progress														
Determine costs for green technologies						No Progress												
Analyze loading requirements for pile caps	In Progress																	
Design alternative pile cap configuration			No Progress															
Determine productivity rates for pile caps				No Progress														
Perform takeoffs for each type of pile cap				No Progress														
Compare cost and schedule impacts on pile caps					No Progress													
Investigate alternative mechanical systems					No Progress													
Meet mechanical consultant to further define system						No Progress												
Design alternative mechanical system							No Progress											
Cost & value comparison between the mech. systems								No Progress										
Investigate alternative lightweight structural systems								No Progress										
Calculate loading requirements for mezzanine level									No Progress									
Design new mezzanine level										No Progress								
Determine cost and schedule implications for mezz.											No Progress							
Go-No Go Confirmation						No Progress	2/23											
Prepare presentation outline									No Progress									
One page presentation outline due										No Progress	3/23							
Update presentation outline											No Progress							
Updated presentation outline w/ sample slides												No Progress	3/31					
Work on Final Report									No Progress									
Final Report Due													No Progress	4/7				
Work on Presentation												No Progress						
Thesis Presentation														No Progress	4/14			
Finalize CPEP, ABET Assessment, Reflection															No Progress			
CPEP site finalized																No Progress	4/30	
Change Resume																	No Progress	5/6

Building #1 at Bakery Square - Pittsburgh, PA
 CM Consultant - Dr. Riley

In Progress =>



Completed =>



No Progress =>

