

Jonathan Revtai - Progress Schedule - 2/9/09	1/19	1/26	2/2	2/9	2/16	2/23	3/2	3/9	3/16	3/23	3/30	4/6	4/13	4/20	4/27	5/4	
Research electrical generating bicycle	Completed																
Research piezoelectric floor tiles	Completed																
Research green parking garage lighting system		In Progress															
Research other possible green technologies		In Progress															
Run load calculations for green technologies				No Progress													
Determine costs for green technologies						No Progress											
Analyze loading requirements for pile caps	Completed																
Design alternative pile cap configuration			Completed														
Determine productivity rates for pile caps				No Progress													
Perform takeoffs for each type of pile cap				No Progress													
Compare cost and schedule impacts on pile caps					No Progress												
Investigate alternative mechanical systems					No Progress												
Meet mechanical consultant to further define system						No Progress											
Design alternative mechanical system							No Progress										
Cost & value comparison between the mech. systems								No Progress									
Investigate alternative lightweight structural systems								No Progress									
Calculate loading requirements for mezzanine level									No Progress								
Design new mezzanine level										No Progress							
Determine cost and schedule implications for mezz.											No Progress						
Go-No Go Confirmation						No Progress	2/23										
Prepare presentation outline									No Progress								
One page presentation outline due										No Progress	3/23						
Update presentation outline											No Progress						
Updated presentation outline w/ sample slides												No Progress	3/31				
Work on Final Report									No Progress								
Final Report Due												No Progress	4/7				
Work on Presentation												No Progress					
Thesis Presentation													No Progress	4/14			
Finalize CPEP, ABET Assessment, Reflection														No Progress			
CPEP site finalized															No Progress	4/30	
Change Resume																No Progress	5/6

Building #1 at Bakery Square - Pittsburgh, PA

CM Consultant - Dr. Riley

In Progress =>



Completed =>



No Progress =>

