

Brooke Helgesen
Construction Management
Dr. Chimay Anumba
Kaiser Permanente Medical Office Building
Thesis Presentation Outline

- ❖ **Introduction (1 screen)**
 - Project Background
- ❖ **Project Background (2 screen)**
 - Owner information
 - Site and Local Factors
 - Building Statistics
- ❖ **Analysis 1- Change Project Delivery Method to IPD (5 Screens)**
 - Problem Identification
 - Proposal/ Goal
 - Research findings: IPD Case Study House of the Temple of the Scottish Rite
 - Schedule & Cost Impacts of Coffe Design Issue
 - Conclusions
 - Final Recommendation
- ❖ **Analysis 2- Curtain Wall System (5 Screens)**
 - Problem Identification
 - Proposal/ Goal
 - Curtain Wall type & Application
 - Schedule & Cost Impacts
 - Conclusions
 - Final Recommendation
- ❖ **Analysis 3- LED Temporary Lighting System (7 Screens)**
 - Problem Identification
 - Proposal/ Goal
 - LED FLEX SLS System Overview & benefits
 - Power Consumption Comparison of LED vs. Other temp lighting
 - Cost Comparison of LED vs. other temp lighting
 - Lighting/ Electrical Breadth: Power Plan & Lighting Layout comparison of LED vs. Fluorescent Temp. Lighting
 - Other factors to consider/ Obstacles
 - Conclusions
 - Final Recommendation
- ❖ **Analysis 4- Implementation of Green Roof on Exterior Terraces (4 Screens)**
 - Problem Identification
 - Proposal/ Goal
 - Research findings: Positive Impact of Green Roof Exposure on healing process
 - Green Roof Type, Application, & Layout
 - Cost & Schedule Impacts
 - Conclusions
 - Final Recommendation
- ❖ **Conclusions (1Screen)**
- ❖ **Acknowledgements (1 Screen)**
- ❖ **Questions (1 Screen)**

*Outline of Presentation always to remain on far left screen at all times

*Only Presenting Lighting/ Electrical Breadth (not Architectural Breadth)

Approx. # of Screens: 27