


Brian Genduso
Structural Option
University of Cincinnati Athletic Center
Cincinnati, Ohio



Progress Report #1 - September 8, 2003

Follow-up on Previous Issues

None

Assigned Work

| <u>Assignment</u> | <u>Due Date</u> | <u>Completed</u> | <u>Comments</u> |
|-----------------------------|-----------------|------------------|---------------------------|
| Thesis Initiation Checklist | 9.2.03 | 9.4.03 | Revised owner information |
| Map W: Drive | 9.8.03 | 9.3.03 | - |
| Progress Report #1 | 9.8.03 | 9.8.03 | - |
| Building Statistics, Part 1 | 9.10.03 | - | 15% completed |

Information Flow

Need actual building cost information (I currently have just overall projected cost).

Need projected dates of construction, contractors, and project delivery method. Will request information from Ricardo Pittella, Industry contact.

Consultations

Received email from Ricardo Pittella, structural engineer, on 9.5.03, who confirmed he will send geotechnical report when he can find it.

Requested and received contact information from Shayne Manning, local structural engineer, and Kim Starr, design architect on 9.5.03.

Requested structural specs from Shayne Manning on 9.5.03, who replied same day that the specs will not be complete until mid-December. He suggests the drawings will have all relevant spec information.

Received written permission (by email) from Ronald Kull, UC Architect, on 9.8.03 after requesting permission by fax.