

Brian Genduso
Structural Option
Faculty Consultant – Dr. Linda Hanagan
University of Cincinnati Athletic Center
Cincinnati, Ohio



Courtesy of Bernard Tschumi Architects

Progress Report #4 - September 29, 2003

Follow-up on Previous Issues

Unresolved Issue: Need building bid information, projected dates of construction.

Resolution: Received from Shayne Manning on 9.24.03.

Unresolved Issue: Waiting for geotech data from Ricardo.

Resolution: The information is in the mail and should arrive by 9.30.03.

Unresolved Issue: Waiting for high-quality renderings from architect Kim Starr.

Resolution: Still waiting, though current renderings are sufficient so far.

Assigned Work

<u>Assignment</u>	<u>Due Date</u>	<u>Completed</u>	<u>Comments</u>
Thesis Initiation Checklist	9.2.03	9.4.03	Revised owner information
Map W: Drive	9.8.03	9.3.03	-
Progress Report #1	9.8.03	9.8.03	-
Building Statistics, Part 1	9.10.03	9.10.03	-
Learning Styles Quest.	9.12.03	9.9.03	-
Demographic Survey	9.15.03	9.9.03	-
Progress Report #2	9.15.03	9.15.03	-
Progress Report #3	9.22.03	9.22.03	-
Biosketch	9.22.03	9.21.03	-
Resumes for Job Fair	9.23.03	9.21.03	-
Abstract (color & content)	9.29.03	9.28.03	-
Progress Report #4	9.29.03	9.29.03	-
CPEP Assignment #1	9.30.03	9.18.03	-
Technical Report #1	10.8.03	-	0% complete
Final Abstract	10.15.03	-	75% complete

Information Flow

Need actual building cost information (I currently have just overall projected cost). Will request from Kim Starr, architect.

Consultations

Received email from Shayne Manning on 9.24.03 with building bid, contract data.

Sent email to Shayne Manning on 9.24.03 thanking him for above email and providing a link to my CPEP site.

Sent email to Ricardo Pittella on 9.24.03 asking for status of geotechnical report and providing a link to my CPEP site.

Received email from Ricardo Pitella on 9.24.03 informing me the geotechnical report will be sent by mail on 9.25.03.

Received phone message on 9.25.03 from Tania Flavia, Arup secretary, confirming the report was sent.