

Brian Genduso
Structural Option
Faculty Consultant – Dr. Linda Hanagan
University of Cincinnati Athletic Center
Cincinnati, Ohio



Courtesy of Bernard Tschumi Architects

Progress Report #6 – October 27, 2003

Follow-up on Previous Issues

Unresolved Issue: Need to finish Technical Report #1.

Resolution: Will complete assignment at resubmission if allowed.

Assigned Work

Assignment	Due Date	Completed	Comments
Thesis Initiation Checklist	9.2.03	9.4.03	Revised owner information
Map W: Drive	9.8.03	9.3.03	-
Progress Report #1	9.8.03	9.8.03	-
Building Statistics, Part 1	9.10.03	9.10.03	-
Learning Styles Quest.	9.12.03	9.9.03	-
Demographic Survey	9.15.03	9.9.03	-
Progress Report #2	9.15.03	9.15.03	-
Progress Report #3	9.22.03	9.22.03	-
Biosketch	9.22.03	9.21.03	-
Resumes for Job Fair	9.23.03	9.21.03	-
Abstract (color & content)	9.29.03	9.28.03	-
Progress Report #4	9.29.03	9.29.03	-
CPEP Assignment #1	9.30.03	9.18.03	-
CPEP Bldg. Stat., Part 1	10.6.03	9.24.03	-
Technical Report #1	10.8.03	-	70% complete (will resubmit)
Progress Report #5	10.13.03	10.13.03	-
Final Abstract	10.15.03	10.14.03	-
Building Statistics, Part 2	10.17.03	10.17.03	-
Progress Report #6	10.27.03	10.27.03	-
Technical Report #2	10.29.03	-	10% complete

Information Flow

Need actual building cost information (I currently have just overall projected cost). Will request from Kim Starr, architect.

Will likely need contacts for MEP engineers. Will request from Ricardo Pittella as soon as convenient.

Consultations

Date	Consultant/Contact	Type	Regarding
10.16	Michael Tavolaro, Str. Eng.	Phone	Requested two additional drawings that were not included in original drawing set
10.16	Michael Tavolaro	Email	Replied to above phone message that drawings are not maintained by Arup, but by a consultant
10.27	Dr. Hanagan, Advisor	In person	Asked about floor type options for Tech Report #1