

Brian Genduso
Structural Option
Faculty Consultant – Dr. Linda Hanagan
University of Cincinnati Athletic Center
Cincinnati, Ohio



Courtesy of Bernard Tschumi Architects

Progress Report #5 – February 16, 2004

Follow-up on Previous Issues

Unresolved Issue: Need updated cost information.

Resolution: Contacted Shayne Manning again on 1.20.04, but no response. Will contact again by 2.20.04.

Unresolved Issue: New drawings have been obtained from Glaserworks. Download of information is necessary.

Resolution: Downloaded on 2.10.04. Resolved.

Assigned Work

Assignment	Due Date	Completed	Comments
Progress Report #1	1.19.04	1.19.04	-
Detailed Schedule	1.19.04	1.19.04	-
Progress Report #2	1.26.04	1.26.04	-
Progress Report #3	2.2.04	2.2.04	-
CPEP: Thesis Research	2.9.04	2.5.04	-
Progress Report #4	2.9.04	2.9.04	-
Progress Report #5	2.16.04	2.16.04	-
Presentation Slide Outline	3.3.04	-	0% complete
Detailed Presentation Slides	3.24.04	-	0% complete
Final Report	4.2.04	-	0% complete

Information Flow

Consultations

Date	Consultant/Contact	Type	Regarding
2.12.04	Brian Stacy, Lighting Eng.	Email	Received information on how Arup approached daylighting design.