

# Benjamin Hagan

Lighting/Electrical Option  
James J. Whalen Center for Music, Ithaca, NY  
Primary Faculty Consultant: Mistrick



Photo courtesy of HOLT Architects, P.C.

## Progress Report #6 October 13, 2003

### Follow-Up

- Jamie Diamond still has not mailed CD with structural drawings/specs.

### Assigned Work

ASSIGNMENT	DUE DATE	COMPLETED	COMMENTS
Lighting Proposal Memo	9-19-03	Yes	
Bio Sketch	9-22-03	Yes	
Technical Assignment 1	10-8-03	Yes	Waiting for feedback.
Final Thesis Abstract	10-15-03	Yes	Transparent GIF files do not translate well into PDF
CPEP Building Stats, Abstract	10-17-03	Yes	
Technical Assignment 2	10-29-03	NO	Spending way too much time counting fixtures and outlets.
Technical Assignment 3	11-12-03	NO	

### Information Flow

-Contacted Fred Vanderburgh for information on utility rate structures.  
-Contacted the lighting sales representative which sold the luminaires for the job to get actual luminaire information, what was actually bought and installed on the project.

### Consultations

-None