

# January 2006

January 2006							February 2006						
S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	2	3	4	5	6	7	5	6	7	8	9	10	11
8	9	10	11	12	13	14	12	13	14	15	16	17	18
15	16	17	18	19	20	21	19	20	21	22	23	24	25
22	23	24	25	26	27	28	26	27	28				
29	30	31											

Monday	Tuesday	Wednesday	Thursday	Friday	Sat/Sun
					January 1, 2006
2	3	4	5	6	7
					8
9	10	11	12	13	14
Classes Begin			Start to think about thesis		
					15
					Steelers upset #1 Team
16	17	18	19	20	21
Discuss proposal with Dr. Riley No Classes	Begin preliminary investigation		Interview A & E on-site		
					22
					Steelers win AFC Championship
23	24	25	26	27	28
Contact Struct. Eng.	Interview Creamery Owner on-site Interview Prod. Cont. on-site	Interview PSU Project Manager	Contact Mech. Eng.	Receive GO from Dr. Riley	
					29
30	31				
Begin Analysis1- Struct. Redesign					

# February 2006

February 2006							March 2006						
S	M	T	W	T	F	S	S	M	T	W	T	F	S
			1	2	3	4				1	2	3	4
5	6	7	8	9	10	11	5	6	7	8	9	10	11
12	13	14	15	16	17	18	12	13	14	15	16	17	18
19	20	21	22	23	24	25	19	20	21	22	23	24	25
26	27	28					26	27	28	29	30	31	

Monday	Tuesday	Wednesday	Thursday	Friday	Sat/Sun
		February 1	2	3	4
					5
					Steelers win Superbowl XL
6	7	8	9	10	11
					12
13	14	15	16	17	18
Begin Analysis2- Mech. Resizing					
Psy 002 Exam I (in class)					
					19
20	21	22	23	24	25
					26
27	28				
Begin Analysis3- Bollard detail					

# March 2006

March 2006							April 2006						
S	M	T	W	T	F	S	S	M	T	W	T	F	S
			1	2	3	4							1
5	6	7	8	9	10	11	2	3	4	5	6	7	8
12	13	14	15	16	17	18	9	10	11	12	13	14	15
19	20	21	22	23	24	25	16	17	18	19	20	21	22
26	27	28	29	30	31		23	24	25	26	27	28	29
							30						

Monday	Tuesday	Wednesday	Thursday	Friday	Sat/Sun
		March 1	2	3	4
					5
6	7	8	9	10	11
Spring Break	Spring Break	Spring Break	Spring Break	Spring Break	
					12
13	14	15	16	17	18
Begin Research- Sustainability					
					19
20	21	22	23	24	25
					26
27	28	29	30	31	
Psy 002 Exam II (in class)				Final Thesis Report Complete	

# April 2006

April 2006							May 2006							
S	M	T	W	T	F	S	S	M	T	W	T	F	S	
						1			1	2	3	4	5	6
2	3	4	5	6	7	8	7	8	9	10	11	12	13	
9	10	11	12	13	14	15	14	15	16	17	18	19	20	
16	17	18	19	20	21	22	21	22	23	24	25	26	27	
23	24	25	26	27	28	29	28	29	30	31				
30														

Monday	Tuesday	Wednesday	Thursday	Friday	Sat/Sun
					April 1
					2
3	4	5	6	7	8
	Thesis Presentation Complete	Final Thesis Report Due @12:00P			
					9
10	11	12	13	14	15
Thesis Presentation @ 4:20PM					
					16
17	18	19	20	21	22
Thesis Poster Due		PACE Seminar			FE Exam
24	25	26	27	28	29
			Classes End		
					30

# May 2006

May 2006							June 2006						
S	M	T	W	T	F	S	S	M	T	W	T	F	S
	1	2	3	4	5	6							
7	8	9	10	11	12	13	4	5	6	7	8	9	10
14	15	16	17	18	19	20	11	12	13	14	15	16	17
21	22	23	24	25	26	27	18	19	20	21	22	23	24
28	29	30	31				25	26	27	28	29	30	

Monday	Tuesday	Wednesday	Thursday	Friday	Sat/Sun
May 1	2	3	4	5	6
Finals Week	Finals Week	Finals Week	Finals Week	Finals Week	
					7
8	9	10	11	12	13
			Commencement		
					14
15	16	17	18	19	20
					21
22	23	24	25	26	27
					28
29	30	31			