

FOOD SCIENCE BUILDING

UNIVERSITY PARK, PA



Senior Thesis Final Report 2005-06

By Anthony J. Lucostic

Table of Contents

<u>Introduction</u>	1
<u>History</u>	2
<u>Architecture</u>	2
<u>Building Systems Overview</u>	3-6
<u>Building Envelope</u>	3
<u>Structure</u>	4
<u>Mechanical</u>	4-5
<u>Electrical</u>	5
<u>Plumbing</u>	5
<u>Fire Protection</u>	6
<u>Telecommunications</u>	6
<u>Project Cost Evaluation</u>	7
<u>Proposal</u>	8
<u>Executive Summary</u>	9
<u>Analysis 1- Basement Relocation and Structural Redesign</u>	10-22
<u>Background</u>	10
<u>Problem</u>	11
<u>Proposal</u>	12
<u>Analysis</u>	12-22
<u>Alternative #1- Precast Double Tee's</u>	12-13
<u>Alternative #2- CIP Joist Slab</u>	13-22
<u>Structural Redesign</u>	15-22
<u>Proposed Structure</u>	16
S2.0B-Foundation Plan East.....	17
S2.1B-First Floor Framing Plan.....	18
S2.2B-Second Floor Framing Plan.....	19
<u>Schedule Savings / Constructability</u>	20-21
Schedule Comparison Chart.....	21
Cost Comparison Chart.....	21
<u>Estimate / Cost Comparison</u>	22
<u>Conclusion</u>	22
<u>Analysis 2- MEP & Utility Relocations with Regards to Basement Relocation</u>	23-29
<u>Background & Problem</u>	23-24
<u>Proposal</u>	24

<u>Analysis</u>	25-28
<u>Interior Piping</u>	25-26
Interior Piping Take-Off.....	26
<u>Utility Relocation</u>	26-28
Utility Relocation Take-Off.....	26
C2.0- Relocated Utilities Plan.....	28
<u>Conclusion</u>	29
<u>Analysis 3- Stainless Steel Bollard Detail</u>	30-33
<u>Background</u>	30
<u>Problem</u>	30
<u>Proposal</u>	31
<u>Analysis</u>	31-32
<u>Conclusion</u>	33
<u>Research- Sustainability Design for Production Areas</u>	34-39
<u>Goals</u>	34
<u>Analysis</u>	35-38
Reutilization of left-over ‘by product’.....	35
Refrigeration Systems.....	35-36
Heating Systems.....	36-37
GMP’s.....	37-38
<u>Conclusion</u>	39
<u>Recommendation</u>	40-41
<u>Credits & Acknowledgements</u>	42
<u>Bibliography</u>	43
<u>Appendix A</u>	
<u>Schedules</u>	
Current Schedule.....	
Proposed Relocation Schedule.....	
Compared Schedule.....	
<u>Estimates</u>	
Existing Take-off / Detailed Estimate.....	
Proposed Relocation Take-Off / Detailed Estimate.....	
Cost Comparison Estimate.....	
<u>Structural Drawings</u>	
S2.0B-Foundation Plan East.....	
S2.1B-First Floor Framing Plan.....	
S2.2B-Second Floor Framing Plan.....	
<u>Structural Calculations</u>	
P1.....	
P2.....	
<u>Appendix B</u>	
<u>Utility Relocation Drawing</u>	
<u>Estimates</u>	
Utility Relocation Take-Off / Estimate.....	
Interior Piping Take-Off / Estimate.....	
<u>Mechanical Calculations</u>	
P1.....	
P2.....	
<u>Appendix C</u>	
Bollard Detail Drawing.....	