

WEEK	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
TASK	1/9	1/16	1/23	1/30	2/6	2/13	2/20	2/27	3/6	3/13	3/20	3/21	4/3	4/10	4/17	4/24	
Revise Proposal/Schedule									S P R I N G B R E A K								
Determine Gravity/Lateral Loads																	
Equivalent Frame Analysis																	
Design Floor System: 2-way flat slab																	
Design Columns																	
Adjust ETABs Model																	
Shear wall Analysis/Design																	
Breadth 1: Construction Management																	
Breadth 2: Building Envelope																	
Written Report/ Presentation Prep																	
Present Thesis																	
Review / Reflect																	

