

January

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	Organize/Collect Update CPEP	Review Breadth Topics Update CPEP	Post: Revised Breadth Topics Updated CPEP	Review Proposal	Revise Proposal	14
15	Post: Revised Proposal Jan. Work Plan Gravity/Lateral loads	17 Cont: Gravity/Lateral loads	18 Cont: Wind Loads	19 Cont: Seismic Loads	20 Review: Equivalent Frame Analysis Slab Thickness Column - Punch Shear?	21 Review: Computer Model(s) SAP2000 ETABS
22	23 Cont: Computer Model SAP2000 ETABS	24 Cont: Computer Model SAP2000 ETABS	25 Cont: Computer Model SAP2000 ETABS	26 Cont: Computer Model SAP2000 ETABS	27 Cont: Computer Model SAP2000 ETABS	28 Cont: Computer Model SAP2000 ETABS
29	30 Design Floor System Flat plate Slab Moments for Design	31 Cont: Design Floor System Flat plate → To Come : Columns Update Check				