



## North Shore at Canton

Baltimore, MD

Beau Menard  
Structural  
Parfitt

<b>January 9 - 14</b>	
M	
T	
W	Meet with Dr. Schneider
R	Redraft Poposal
F	Propose weekly schedule for January
<b>January 16 - 20</b>	
M	MLK day
T	Upload proposal and schedule
W	Reconfigure DL based on structure type
R	Reconfigure Seismic load based on structure weight
F	Size steel beams based on gravity loads
<b>January 23 - 27</b>	
M	Use computer software to analyze structure
T	Structure analysis
W	Structure analysis
R	Design connections for steel frame
F	float

