

Eric Yanovich - January Schedule

Dates	Tasks	Description
Jan 9th	-	Classes Start
Jan 9-13	Review	Review Proposal, Determine Critical Tasks
Jan 16-20	1	Breadth Corrections, Preliminary Model Development
Jan 23-28	2	Build/Complete Advanced Model - Floor Framing Design
Jan 28 -Jan 31	3	Ensure 1st Check is completed
31-Jan	4	1st Check