

Week Beginning With:	Goals:
JANUARY	
9	Determine Loads and Build Model
16	Design Two-way System
23	Design Columns
30	Analyze for Lateral Loading
FEBRUARY	
6	Check Deflections and Drift
13	Curtain Wall and Interior Wall Details
20	Analyze for Exterior Thermal and Moisture
27	Develop Construction Schedule
MARCH	
6	SPRING BREAK
13	Pros/Cons, Approx. Cost, Select Better System
20	Prepare Final Written Report
27	Prepare Final Written Report
APRIL	
3	Prepare Final Presentation
10	Prepare Final Presentation