

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3	4	5	6	7
	B	R	E	A	K	
8	9	10	11	12	13	14
			Reviewed And Confirmed Proposal		Confirmed Calendar - Layed Out Building Analysis	
15	16	17	18	19	20	21
	Model Building Resistive Frames In SAP		Find Loading Conditions On Individual Members		Model Necessary Lateral Resistive Supports in SAP	
22	23	24	25	26	27	28
	Find Acceptable Locations & Design Cross Bracing (AISC LRFD)		Find Necessary Locations & Design Moment Bracing (AISC LRFD)		Model Resistive Frames In SAP - Lateral and Gravitational	
29	30	31	JANUARY			
	Find All Deflections Due to Lateral and Gravitational Loading					